

**ATTACHMENT 1
QUARTERLY AND FINAL SUMMARY REPORT**



**COUNTY OF HUMBOLDT – MEASURE Z
Report Form**

Organization Name: CITY OF FERDALE POLICE DEPT Report Date: 4-28-2017

Contact Name: BRET A. SMITH Phone: (707) 286-4025

Please attach a narrative report addressing the items outlined in section I below. Feel free to attach any other relevant materials or reports.

I. QUARTERLY NARRATIVE (please attach a maximum of 1 page, exclusive of attachments)

A. Results/Outcomes

- 1. Please describe the Measure Z activities completed and/or total numbers served or reached.

- 2. What difference did Measure Z funding make in our community and for the population you are serving? Please discuss evidence of effect (e.g., community indicators, outcomes, etc.). *If you have evaluation materials that document outcomes and impacts of your work, feel free to attach them in lieu of answering this or other questions.*

- 3. Describe any unanticipated impacts of receiving Measure Z funding, positive or negative, not already described above.

II. FINAL SUMMARY REPORT (please attach a maximum of 2 pages, exclusive of attachments)

A. Lessons Learned

- 1. Describe what you learned based on the results/outcomes you reported in Section A above and what, if any, changes you will make based on your results/outcomes.

- 2. What overall public safety improvements has your organization seen as a result of receiving Measure Z funding?

**EXHIBIT C
QUARTERLY REPORT**

QUARTERLY NARRATIVE:

A. Results/Outcomes

1. The first phase of the radio repeater upgrade was completed and invoiced on September 20, 2016. This phase included the installation of five (5) mobile radio repeaters in five Ferndale police patrol vehicles. The second phase of the project involves a radio repeater upgrade for the linking of Ferndale, Rio Dell and Fortuna Police Departments. This phase was to be completed the first or second week of February 2017. However, due to coordination problems with those responsible for repeater site ingress/egress, the phase has not yet been completed. Accordingly, there are no invoices for this quarterly report.
2. With the installation of the mobile repeaters, first responders (police officers) have already noticed much improved radio transmission reception. This enhanced mobile radio communication between officers and dispatch and other allied agencies has enhanced officer safety and improved response to public safety calls for service.
3. NA